

Project Backlog

DASS Project Team-2

- Yatharth
- Shambhavi
- Aryan
- Druhan

GitLab Screenshots

Milestones:

Sprint-1(Scoping) Jan 20, 2023–Jan 27, 2023 Expired DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete
Sprint-2(Requirements) Jan 27, 2023–Feb 10, 2023 Expired DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete
Sprint-3(Framework-Selection) Feb 10, 2023–Mar 3, 2023 Open DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete
Sprint-4(Software-Design) Feb 17, 2023–Mar 10, 2023 Open DASS 2k23 / DASS2k23-Team-2	0 Issues · 0 Merge requests	0% complete
Sprint-5(Build-website) Mar 3, 2023–Mar 14, 2023 Upcoming DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete
Sprint-6(Test-website) Mar 14, 2023–Mar 28, 2023 Upcoming DASS 2k23 / DASS2k23-Team-2	0 Issues · 0 Merge requests	0% complete
Sprint-7(Build-chatbot) Apr 5, 2023–Apr 19, 2023 Upcoming DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete
Sprint-8(Test-chatbot) Apr 19, 2023–Apr 26, 2023 Upcoming DASS 2k23 / DASS2k23-Team-2	1 Issue · 0 Merge requests	0% complete

There are no backlogs as of now.

Issues List:

Open 7 Closed 0 All 7

Search or filter results... Due date

study: framework comparison
#3 · created 51 minutes ago by Shambhavi Jahagirdar · Sprint-3(Framework-Selection) · Feb 10, 2023 · Development · Documentation · updated 3 minutes ago

scope: SRS
#2 · created 1 hour ago by Shambhavi Jahagirdar · Sprint-2(Requirements) · Feb 10, 2023 · Completed · Documentation · updated 4 minutes ago

scope: project concept
#1 · created 1 hour ago by Shambhavi Jahagirdar · Sprint-1(Scoping) · Jan 27, 2023 · Completed · updated 5 minutes ago

build: chatbot v1
#7 · created 8 minutes ago by Shambhavi Jahagirdar · Sprint-7(Build-chatbot) · Build · Future · updated 1 minute ago

build: website(final)
#6 · created 8 minutes ago by Shambhavi Jahagirdar · Sprint-8(Test-chatbot) · Build · Future · updated 1 minute ago

build: website-version1
#5 · created 10 minutes ago by Shambhavi Jahagirdar · Sprint-5(Build-website) · Build · Future · updated 2 minutes ago

design: mockup designs
#4 · created 40 minutes ago by Shambhavi Jahagirdar · Development · updated 3 minutes ago

[Email a new issue to this project](#)

Boards:

Open 7 Development 2 Closed 0

scope: project concept
Completed
#1 · Jan 27

scope: SRS
Completed · Documentation
#2 · Feb 10

study: framework comparison
Development · Documentation
#3 · Feb 10

design: mockup designs
Development
#4

build: website-version1
Build · Future
#5

build: website(final)
Build · Future
#6

build: chatbot v1
Build · Future
#7

study: framework comparison
Documentation
#3 · Feb 10

design: mockup designs
#4

Labels:

Build
Completed
Development
Documentation
Future